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POP 02-1 FLIGHT MANIFEST

PROGRAM: EXPLORERS

UPN/PCA: EXPLORERS OVERVIEW

LAUNCH RATES
CY02 CY03 CY04 CY05 CY06 CY07 CY08 CY09 CY10 CY11

MIDEX: 0 1 0 0 0 1 1 1 1 1
SMEX: 2 0 0 1 1 1 1 1 1 1
UNEX: 1
Miss. Of Oppt'y : 2 0 2

AO AO Release Launch Dates
MIDEX 5/6 6/01 3/07, 3/08
MIDEX 7/8 9/03 3/09, 3/10
MIDEX 9/10 3/06 9/11, 9/12

SMEX 8/9 11/99 3/05, 3/06
SMEX 10/11 12/02 1/07, 1/08
SMEX 12/13 3/05 4/09, 4/10



MIDEX-5 
3/07

Announcements of Opportunity

MIDEX

SMEX

UNEX
1, 2

10, 11

3, 4

TECHNOLOGY 
NRAs 

Explorers Schedule
(POP 02-1 Budget)
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12, 13
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9, 10
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FUSE
6/99

SNOE
1/98

SMEX-8
3/05

Launch Schedule

HESSI
2/02

SMEX-11
1/08

SMEX-12
4/09

HETE II
10/00

TWINS-B
1ST QTR

GALEX
7/02

SMEX-10
1/07

CHIPS
12/02

TWINS-A
4TH QTR

SWIFT
9/03

2009

WIRE
3/99

SWAS
12/98

TERRIERS
5/99

MIDEX-7     
03/09

TRACE
4/98

MAP
6/01

5, 6

8, 9 

IMAGE
3/00

7, 8

MIDEX-6
3/08

CINDI
10/03

7/01

ASTRO-E2
2/05

INTEGRAL
10/02

SMEX-9
3/06


